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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of March 24 to March 30, 2019

Headliner
CONSTRUCTION OF SEVENTH FLOOR COMPLETING

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion. Building occupation and
tenant move-in is scheduled during summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P2, P1, and PO.
Office Building
First Floor

Concrete Complete
Rough-in of mechanical and piping underway.

Second Floor

Concrete Complete
Rough-in of mechanical and piping underway. A mock-up of a bathroom is underway.

Third Floor
Concrete Complete

Fourth Floor


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwMzI2LjM3MzU0OTEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwMzI2LjM3MzU0OTEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM2NDI5MyZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7Cabe7e3544ead417b3a2c08d6b2011157%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636892114985230807&sdata=KmMqE0X4bxFroDR%2FXtolJMYJxGhcAfrcIt35%2BGegFIU%3D&reserved=0

Concrete complete

Fifth Floor

Concrete Complete

Sixth Floor

Concrete placement complete
Seventh Floor

The remaining concrete pours and completion of the 7th floor will take place this week, weather permitting.

Seventh floor under construction

Column Construction



Column and wall construction underway between the 7th and 8th floors.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

Complete

WSSC

The pavement on Ennalls Avenue is being restored this week following WSSC construction.

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to
the WMATA parking garage located on Veirs Mill Road.

Rough grading is complete. Underground storm drain installation has commenced.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities



https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwMzI2LjM3MzU0OTEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwMzI2LjM3MzU0OTEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM2NDI5MyZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26101%26%26%26https%3A%2F%2Fwww.montgomerycountymd.gov%2FWheatonDev%2Findex.html%23camera&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7Cabe7e3544ead417b3a2c08d6b2011157%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636892114985230807&sdata=abKheeD8XC302Zaz4rzI%2FnjBTMZPEUU7IIopqUi9YNQ%3D&reserved=0

Complete concrete placement of 7' floor

Building column construction 7 floor to 8™ floor

Plumbing and mechanical commenced on the first and second floors

A bathroom mock-up is underway on the second floor

Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P2 and P1 (P32 and P4 complete)

LA R SR

v Offsite material fabrications underway
o Stone
o Misc metals
o Windows
o Building skin
o Chillers HVAC
o Interior lights

¥" Town Plaza (South of Reedie Drive)
o Excavation and haul-off complete
o Rough grading complete
o Installation of storm drain lines underway

Project Milestone Schedule

Activity Completion Date
Demolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete
Utility Installation farch 2019
Town Sguare Spring 2020
Building top-out August 2019
Building Close-in October 2015
Interior build-out Spring 2020
Substantial Completion May 2020
Mowe-in {occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.
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Visit Wheaton Revitalization Project page to learn more.
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